HEBER CITY CORPORATION

STAFF REPORT

MEETING TYPE: Regular Council Meeting MEETING DATE: September 5, 2013
SUBMITTED BY: Bart L Mumford FILENO.: 00000

APPROVED BY: Mark K. Anderson

SUBJECT: CITY ENGINEER MONTHLY REPORT - August 2013

CIP AND OTHER CITY PROJECTS |

Brcadhead Tank Roof Repair: Percent Complete: 5%
Began advertising for construction. Held pre bid meeting on July 30,
2013. Held bid opening August 7, 2013. Council awarded contract to
Gerber Construction at the August 8, 2013 council meeting.

City Office/Public Safety Complex: Fercent Complete: 1%
Staff prepared draft RFP for architectural services to begin design of
new public safety building on Central School bklock. Advertising will

begin September 11, 2013.

Main St. Pavers / Util - 2005 to 200N: Percent Complete: 95%
Goran finished reconstructing all 4 blocks on east and west sides of
Main St., starting at 200 Morth. They also completed a majority of the
sidewalk replacement at the City Office building and City park.

Foad Striping 2013: Percent Complete: 70%
Council approved contract with Done Rite Striping and began striping
worlk.

Focad Crack Sealing 2013: Percent Complete: 5%
Council approved contract with Bonneville Asphalt. Work will begin in
September.

Sewer/Water Replacements 2013: Fercent Complete: 90%
Lance Excavating completed water line replacements. Also completed
various sewer repairs. Working on punch list items,

Subdivision Bond Work: Percent Complete: 5%

Council directed staff to call ocutstanding subdivision bonds at 2/17/11
Work meeting. Evaluating HOG subdivision develcper proposal to complete
some of remaining work separate from bond. ACME Construction completed
Majestic Mountain improvements. City Attorney is evaluating options to

response to surety claim denial on Gateway 1.
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CITY PROJECTS UNDER WARRANTY

*Sewer Qutfall - 100 S.: Expires 12/23/12
Valley Hills Park — Wall Repair: Expires 09/06/13
Water Main Replacement - 300 W (CDGRE): Expires 12/05/13
Storm Drain & Pond — 650 5: Expires 12/23/13
Mill Road Estates Park Playground: Expires 10/19/13
Sidewalk Improvements — 600 S (200E-270E) Expires 07/25/14
Water Main — SR113 & PRV: Expires 08/27/14
Muirfield Park Bridge/Trail: Expires 08/23/14
Road Improvements - 300 W. (1005 to 10003) Expires 01/28/15
Sidewalk Replacement — 100 W. Expires 07/17/15
Water Main Replacement - 300 W CDBG 12: Expires 07/31/15
Sewer Maintenance 2010 - Manhole Sealing: Expires 09/15/21

*Warranty is extended until outstanding issues are resclved.
- Schedule warranty walk through 3 months prior to expiration date.
- Sepnd Bond Claim letter 1 manth prier to expiration date.
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DEVELOPER CONSTRUCTION PROJECTS

RESIDENTIAL

Center Creek Estates Plat A (1200 2., 1200 E,): 32 lot subdivisicon
approved 09/18/08. Extended plat approval expired 09/18/10.

Davis Lot Split (485 S 100 E): 3 lot subdivision approved 07/19/07.
Plat recorded 04/08/08. Construction is 0% complete. Council approved
deed restricting curb, gutter, and sidewalk which recorded on 4/21/09.
On 5/6/10 Council approved substituting Surety bond for cash bond.

Findarle Lot Split (131 5 200 W.): 2 lot subdivision approved
01/04/07. Construction is 20% complete. Need to install services and
sidewalk.

Heber Homes 6 - Clyde Lot Split (494 E. Center): 2 lot subdivision
approved May 2, 2013. Construction is 0% complete. Waiting for
agreements to record plat.

Heber Homes 7 (211 8. 200 W.): 3 lot subdivision approved July 18,
2013, Waiting for agreements to record plat.

Heber Homes 8 (267 N. 100 E.): 2 lot subdivision awaiting Council
approval in September. Constructicon 1s 0% complete.

Heber Meadows — Ph2 (2600 S. 1200 E.): 23 lot subdivision approved
10/04/07. Construction is 0% complete. Waiting for approvals from
Planning Commission and Council to record revised plat. Construction
was partially completed in Phase 1. Phasing needs to be corrected.

King - Plat A (200 5. 550 E.): 2 lot subdivision approved 09/06/07.
Plat recorded 12/19/07. Constructicon is 0% Complete. Council approved
amended plat and construction drawing 10/15/09. Amended plat recorded
08/11/11.

King - Plat B {250 5. 500 E.): 2 lot subdivision approved 09/06/07.
Plat recorded 05/08/08. Construction is complete for Lot 1. Lot £
irrigation and water service need to be completed.

Meadows at Southfield (500 5. 1200 W.): 46 lot subdivision. New plat
approved 10/01/09. Plat approval expired 10/01/10. Developers plat
extension request has not yet been approved by Council. Council
approved lot line adjustment on these parcels on 4/18/13. Construction
is 0% complete.

Mill Boad Estates 4 [(Mill Road and 400 5.): 32 lot subdivision.
Subdivision phasing was approved 08/21/08. Extended plat approval
expired 08/21/10. Project was resubmitted to the Planning Commission
and approved 5/26/11. Construction is 0% complete.
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Mountain Meadows 2 (E. Alrport Rd. 111 E.): 2 lot subdivision approved
10/18/07. Plat recorded 04/24/08. Construction is 0% complete.

Muir Lot Split (188 E. 500 S.): 2 lot subdivision approved 07/18/13.
Waiting for agreements to record plat.

Noble Vista (770 5. 1200 E.): 23 lot subdivision. FPFlat recorded
11/13/07. Construction is 90% complete. Subdivision has been taken
over by new owner. New bond will be reguested prior to restarting.
Mill Road improvements are 100% complete and started warranty on
10/06/09. Chris Goode received occupancy for his home on Lot 23 and
subdivision was granted partial acceptance.

Red Ledges - PhlE (Abajo Peak Way): 8 lot subdivision approved
03/21/13. Construction is 100% complete. Plat was recorded 06/10/13.

Red Ledges — PhlG (1820 E. Center): 3 lot subdivision approved 4/05/12.
Plat was recorded 08/10/12. Construction is 0% complete.

Red Ledges - PhlH (Flat Top Mountain Drive): 5 lot subdivision approved
05/03/12. Plat was recorded 08/03/12. Construction is 0% complete.

Bed Ledges - PhlJ (Flat Top Mountain Drivej: 2 lot subdivision approved
06/21/12. Plat was recorded 08/10/12. Constructicon is 0% complete.

Red Ledges — PhlK (Explorer Peak Dr.): 12 lot subdivision approved
01/17/13. Plat was recorded 03/15/13. Construction is 0% complete.

Red Ledges - PhlL (Copper Belt Dr.j: 14 lot subdivision.approved
01/17/13. Plat was recorded 03/15/13. Construction is 0% complete.

Red Ledges — PhlM (Red Knob Way): 12 lot subkdivision approved
03/21/13. Plat was recorded 03/26/13. Construction is 0% complete.

Red Ledges — Ph2A (2400 E. Lake Creek Road): 11 lot subdivision
approved 10/06/11. Plat was recorded 12/15/11. Construction is 0%

complete.

Red Ledges — PhZD (Red Ledges Blvd): B lot subdivision awaiting Council
approval in September. Construction is 0% complete.

Shermans Landing (650 8. 1200 W.): 35 lot subdivision approved
10/04/07, Council extended the plat recordation but it expired on
10/04/09, Developer is in the process of revising plans for new
affordable housing ordinance and will then resubmit for approval of new
plat. Council approved replacing the sewer pump station that would
service this subdivision with a gravity sewer through Giles’ property
or the bypass if easement can be obtained. Canal irrigation line is
complete. Subdivision plans will be modified to serve annexations to

the North. Construction is (3% complete.
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Stone Creek 1 (800 N. 1300 E.): 125 lot subdivisicn approved 12/06/07.
Extended plat approval expired 12/06/09. Met with developer and project
is going to be resubmitted for approval. Construction i1s 2% complete.

NON-RESIDENTIAL

AButoZone (B05 S. Main): 1 Commercial lot and building approved
10/06/11. Plat recorded 03/27/12. Development construction is 99%
complete. Working on punchlist items.

Gateway 1 (1200 S. Main): B Lot Commercial subdivision. Construction is
90% complete. County will transfer easement for 16” waterline running
through the subdivision once they are reimbursed for Highway 40
sidewalk. HNeed to complete storm water box. Wells Fargo has taken over
4 of the unsold lots. Surety denied City's claim. Continued working
with Wells Fargo and other lot owners to see if we can jointly complete
subdivision improvements.

High School (800 S. 500 E.): Construction is 99% complete on road,
water, sewer, and storm water improvements surrounding new facility.
Impact fees, water rights, and record drawings have been tentatively
agreed to. Discussions continue on bringing closure to the canal grate
cleaning. Impact fees are still ocutstanding on Heber Valley Elementary.

HOG Business Park (1600 5. Daniel Rd.): 4 lot commercial subdivision.
Construction is 85% complete. Subdivisicon has been taken over by new
owners. Working on alternate plan to complete remaining work.

Jazabra Commercial Garage (2126 S. Daniel Rd.): Commercial Lot
improvement. Construction is 20% complete.

Millstream RV Park (2120 S5 Highway 40): 151 Unit RV Park approved
05/03/12. Onsite construction is 90% complete. Hwy 40 sewer, water, and
fiber optic construction are 99% complete. Working on punchlist items.

Ranch Landing Plat B Assisted Living (500 E. 1200 S5.}): Commercial lot
improvement approved 12/06/12. Construction is 0% complete. Waiting for
building permit.

Zion’s Bank (20 N. Main): Commercial building approved 08/13/12.
Construction is 1% complete.

Wasatch Orthodontics (493 §. Main): Commercial building. Construction
is 95% complete.
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DEVELOPMENTS UNDER WARRANTY

0= *5ilver Ridge

o *Red Ledges - PhlB Cabins (2000 5. Ctr)
o *Red Ledges - PhZ (2500 5. Ctr)

e Miller (300 5. 100 W.)

8 Nordgran (24 N. 500 E.)

@ Aspen Pointe (600 S. 1200 E.) (1lyr)

o Elmbridge (705 N 100 W)

o Ranch Landing pPlat ¢ Sr.Center (500 E.1200 §.)
o **Bjirmingham Commercial (100 5. 801 W.)
o Rooftop Anchors (BO0OO 5. 430 W.)

® Red Ledges - Ph1C (2000 5. Ctr)

® Red Ledges - PhlD (2000 5. Ctr)

® Red Ledges - PhZB (607 N. Haystack Mtn Dr.)
o Majestic Mountain (1040 5. 1200 E.)

*Warranty is extended until ocutstanding issues are resolved.

**Reduced warranty period to one year.
- Schedule warranty walk through 3 months pricr to expiraticon date.

= Send Bond Claim letter 1 month prior to expiration date.

(500 E.309 S.) (Punchlist) Expires

Expires
Expires
Expires
ExXpires
Expires
Expires
Expires
Expires
Expires
Expires
Expires
Expires
Expires

06/25/11
09/20/12
09/20/12
06/02/13
08/22/13
08/27/13
09/20/13
09/28/13
12/07/13
LZ2r07£13
01/26/14
01/26/14
11/02/14
01/29/15

OTHER HIGHLIGHTS

Training: None
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IGOALS FOR FY 12/13

I. Technology
[ ]
A BE Infrastructure

-

III. Administration
L
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Heber City Corporation
Business Register

Business Name Business Type Mailing Address 1 Mailing Address 2
2013 Summitt Challenge  Organizers of Sports Events P O Box 682799 1000 Ability Way
A & B Cleaning Janitorial Services 333 East Airport Rd # D201
Alex Jensen Solicitor/ Door to door retail merc 2408 West 280 South
Brandon Tyler Rackus Support Activities for Animal Prodi 4667 5 Cactus Hills Drive

Carl Ferrin Solicitor/ Door to door retail merc 2335 Mammatus Dr
Chamtech Enterprises Inc  Miscellaneous Store Retailers 345 West 600 South Suite 175
Cody McEldowney Solicitor/ Door to door retail merc 6062 Walnut Creek Blvd
Comcast Cellular & Other Wireless Telecom 9602 South 300 West

David M Blevins Solicitor/ Door to door retail merc 2335 Mammufus

Dru Beecher Street Vendor; Temporary retail 8131 South 535 East

Edith Leslie Roberts Beauty Salon 845 East 110 North

Express Towing & Recoven Towing Services for Motor Vehicle 1652 Grandview Lane

Flea For All promoters of performing arts, spo 310 N Main

Garrett Scott Preston Solicitor/ Door to door retail merc 542 Willow 5t

Guia Lilly Street Vendor; Temporary retail m 5719 Hillstone Drive

Heather Crist Street Vendor; Temporary retail m333 East Airport Rd E201
Heber City North Stake 5k F Organizers of Sports Events 616 Valley Hills Drive

Heber Valley Chiropractic  Offices of Chiropractors 520 North Main #501

Heber Valley Soccer Club 5 Organizers of Sports Events 953 East Garden Drive

Hero Ride 2013 Organizers of Sports Events 5406 West 11000 North 5Te 103-122
lames Mason Conis Solicitor/ Door to door retail merc 82 East 1340 North

lanine McGee Garrett Solicitor/ Door to door retail merc 2416 Melody Ln

larrod Volk Solicitor/ Door to door retail merchandise

lonah Richmond Solicitor/ Door to door retail merchandise

lorge Chacon solicitor/ Door to door retail merc 50 East 700 North

Kevin Craig Drapper Solicitor/ Door to door retail merc 13618 South 500 East
Landmark Realty Advisors, | Other activities related to Real Est 957 South 850 West

Larry H Miller Tour of Utah Organizers of Sports Events P O Box 2296

Mark Eli Rogers Support Activities for Animal Prod 4667 5 Cactus Hills Dr

Melissa Lynn Stuart-Maiss Solicitor/ Door to door retail merc 2335 Mammatus Dr

Michelle Jones Street Vendor; Temporary retail merchandise

Miriarm Sabir Street Vendor; Temporary retail m 959 East 3300 South

Paws for Life Casino Night Drinking Places (Alcoholic Beverag Cathy Boruch PO Box 70
PJ's Sno Snacks Temporary Vendor: Retail food for 9226 South 260 East
Rosendo Rojas lanitorial Services 3R7 West 400 North

Roxanne Orton promoters of performing arts, spo 6455 South 2200 West

Roy loseph Stephens Solicitor/ Door to door retail merc 344 North 200 East

Sheri Parker Street Vendor; Temporary retall m 2801 West 600 South
Stephanie Burns Street Vendor; Temporary retail m 748 East 550 North

Talbot Appliance Appliance Repair and Maintenance 135 West 850 South

The Fedora Motion Picture & Video Productiol 2994 South Richards Street
The lunction Grill Heber [D: Restaurant 315 North Main

Trista Aitken Street Vendor; Temporary retail m 653 5 Alfred Circle



Valencia Social Media Marketing Consulting Services 291 North 100 West
Vickie Hunter Street Vendor; Temporary retail m 257 North 100 West
Winns Tropical Sno Dealers Temporary Vendor: Retail food for 961 East 110 North
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